SCRUM REPORT and MEETING AGENDA

Report #: 2   Project Name: API Mashup
Date: 10/20/2020   Prepared by: Ian Stephenson

Attendees for the meeting
1. Ian Stephenson
2. Dominic Rivas
3. Huy Nguyen
4. Anh Hoang

Agenda for the meeting
1. Daily standup/progress meeting
2. Discuss API options outside of Spoonacular
3. Short discussion on domain and hosting
4. Discuss team member schedules

Overall accomplishments since last meeting
1. Got GitHub branches set up
2. Set up a database
3. Got client key for Google Sign In usage
4. Gained a more complete understanding of Spoonacular
5.

Tasks completed by each team member since last meeting

Task description	Assigned to	Completed?
Get started with Google Authentication	Ian	yes
Create interface for Login/Registration	Ian	no
Link login/registration to Google SIgn In	Ian	no
Begin design/prototype for landing page, home page, user page	Dominic	no
Setup and design database	Anh	yes
Start learning Google Calendar API	Anh	yes
Test and debug with Spoonacular	Huy	yes

Plans for next period
1. Finalize the login and registration pages.
2. Continue work on prototypes and page designs.
3. Finalize and begin hosting the database.
4. Begin thorough testing to ensure the correctness of API calls to Spoonacular
5. Contact Spoonacular representatives for information on the student plan.
6. All team members still need to work on understanding Django.
7. All team members are going to continue thinking of possible project names.
8.
9.
10.
11.
12.

Task assignment per team member (to be completed before the next meeting)

Task description	Assigned to
Implement search filters for Spoonacular	Huy
Create interface for login and registration	Ian
Prototype design for remaining pages	Dominic
Finalize in progress designs	Dominic
Finalize the database and host it.	Anh

Project management status

1. We have some early designs for web pages and the database set up.
2. We do not have a clear Git flow enabled, this will be a discussion point for later.
3. Most members have been consistently utilizing the backlog.
4. We should begin identifying potential user stories for our next report.
5. We seem to be on track with sprint one, but we still need to host our website in order to have a functional product.

Minutes from previous meeting

- We held our standup meeting on Zoom on 20 October 2020 at 3:15 PM.
- Anh still does not have his laptop back so we're going to continue to monitor that.
- Ian was unable to complete the login and registration because of other assignments, but he did get a start on Google Sign In with Django.
- Dominic began work on the designs but did not finish all of them, although this was expected to take him most of the week to complete so he is still on track.
- Anh has some key design choices finalized with the database and will continue working on getting the database hosted and available to all team members.
- Huy is beginning the process of implementing more complex searches and is gaining more confidence in his understanding of Spoonacular.
- We have identified Edamam, a competitor to Spoonacular. Edamam is less comprehensive but has more API calls.
- We are still waiting to hear back from Spoonacular about the student plan.
- We are still considering hosting options. We plan on having our database set up on Google Cloud. The GitHub student developer pack has given us credits for hosting on DigitalOcean, Heroku, and Microsoft Azure, as well as a free domain name.
- Most team members have stated that this project is going to be their priority for the rest of the week. Ian and Anh had a project and quiz due in CSCE 313 early in the week, and Huy and Dominic are finishing up with exams and major assignments in other classes in the next few days.
- The team will not be meeting tomorrow, but we do have a meeting scheduled for 22 October 2020 at 3:15 PM.
- The next meeting will be our recorded meeting.